

TEST PLAN DOCUMENT

EasyCart– Manual Testing Project

1. Document Control

Item	Details
Document Name	Test Plan
Project Name	EasyCart E commerce Website
Testing Type	Manual Testing
Prepared By	Keerthana S
Date	01/09/2026

2. Introduction

2.1 Purpose

The purpose of this Test Plan is to define the testing **strategy, scope, approach, resources, and schedule for validating the front-end** of the EasyCart Website, based on the modules covered in the prepared test cases.

2.2 Scope

This Test Plan covers **manual testing** of:

- Frontend (Customer side)
- Functional requirements

3. Test Strategy

3.1 Types of Testing

Testing Type	Discription
Smoke Testing	Verify build stability on app launch
Functional Testing	Validate front-end features and flows
UI Testing	Validate layout, alignment and visual consistency
System Testing	End-to-end user journey testing
Compatibility Testing	Device, OS version, and screen size compatibility

3.2 Test Levels

- System Testing

4. Test Environment

Item	Details
Application Type	Web Application
Environment	QA
OS	Mac
Browsers	Chrome, Safari
Network	Wifi/Mobile Data
Test Device	laptop and supported mobile browsers

5. Test Scope

5.1 In-Scope

Frontend Modules

- Registration – Registration with valid/invalid details, duplicate email, password validation
- Login – Valid/invalid credentials and required-field validation
- Home Page – Page loading, navigation, banners/categories and product access
- Search – Product search, no-result handling and search input validation
- Product details – Product details and Add to Cart interaction
- Shopping Cart – Product addition, removal, duplicates, empty cart and totals
- Checkout – Delivery details, required-field validation, totals and empty-cart restriction

5.2 Out-of-Scope

- Internal logic of payment gateways
- Third-party courier systems
- Performance testing tools
- DataBase Testing

6. Entry & Exit Criteria

6.1 Entry Criteria

- Test environment available
- Test data prepared
- Test cases prepared
- Test Plan Prepared

6.2 Exit Criteria

- All planned test cases executed
- Critical and high severity defects raised
- Defect summary report
- Test summary report prepared

7. Suspension & Resumption Criteria

7.1 Suspension Criteria

- Build instability or application crash
- Blocking defects in checkout or payment
- Test environment unavailability

7.2 Resumption Criteria

- Stable build provided
- Critical defects Identified
- Environment restored

8. Test Deliverables

- Test Plan
- Test Scenarios
- Test Cases
- Test Data
- Defect summary Reports
- Test Report
- Test Summary Report

9. Defect Management

- Defects logged in Excel
- Severity and Priority assigned
- Screenshots attached

10. Roles & Responsibilities

Role	Responsibilities
QA Tester	Test case design and execution
Developer	Defect fixing

11. Test Schedule

Phase	Duration
Test Planning	2 Days
Test Case Design	5 Days
Test Execution	10 Days

12. Risks & Mitigation

Risk	Mitigation
Requirement changes	Version control
Environment issues	Backup environment
Time constraints	Priority-based testing

13. Test Metrics

- Test Case Execution Percentage
- Pass / Fail Ratio
- Severity-wise Defect Distribution

14. Tools

- Test Case Management: Excel
- Defect Tracking: Excel
- Browsers: Chrome, Safari

15. Assumptions

- Stable test environment availability
- Timely defect fixes from development team

16. Test Closure

Testing will be closed when:

- All exit criteria are met
- Test Summary Report is prepared